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Black & Veatch Special Projects Corp.
101 North Wacker Drive, Suite 1100
Chicago, lthnois 60606

3.

16.

17.

Page 1 0of 3
CONTRACT PRICING PROPOSAL 04/13/2001
(Research and Development)

Work Assignment: 057-ROBF-05J7

LOCATION: Gnffith, IN PROPOSAL AMOUNT CONTRACT #
$806,166.33 68-W5-0004

DESCRIPTION HOURS COST TOTAL COST
DIRECT LABOR

P4 58 $3,220.74

P3 1.324 $56,097.88

P2 4,262 $160,662.32

P1 2,456 $59.518.57

T2 26 $581.88

T1 8 $146.96

(o] 248 $4,255.68

TOTAL DIRECT LABOR 8,382 $284,484 03
TOTAL P-T HOURS 8,134

LLABOR OVERHEAD $364,896.30
EQUIPMENT 3000
TRAVEL $64.,221.50
SUBCONTRACT
Team Subcontractors $0.00
Subcontract Pool $0.00
OTHER DIRECT COSTS $19,358 50
TOTAL DIRECT COST AND OVERHEAD $732,960 33
FACILITIES CAPITAL COST OF MONEY $0.00
TOTAL ESTIMATED COST $732,960.33
FEE OR PROFIT $73.206 00
SUBTOTAL ESTIMATED COST AND FEE $806,166.33
CONTRACTORS POLLUTION LIABILITY INSURANCE $0 00
TOTAL ESTIMATED COST PLUS FEE $806,166.33

OPTIONAL FORM 60



CONTRACT PRICING PROPOSAL
(Research and Development)

Black & Veatch Special Projects Corp
101 North Wacker Drive, Suite 1100
Chicago, llfinois 60606

LOCATION' Gniffith, IN PROPOSAL AMOUNT

$806,166.33

EXHIBIT A - SUPPORTING SCHEDULE

COST ELEMENT

3.

DIRECT LABOR
Black & Veatch Speciat Projects Corp
P Grade Hours

P4 58
P3 1324
P2 4262
P1 2456
T2 26
T 8
o 248

Team Subcontractor - BLACK & VEATCH
P4
P3
P2
P1
T2
T1

OO0 0O 000 Oo

Team Subcontractor - TAPAN AM
P4
P3
P2
P1
T2
T1

[« lol oo Ne el

Pool Subcontractors
P4
P3
P2
P1
T2
T1

OO0 0000 Coo

Totals 8,382

Rate

$55.53
$42.37
$37.70
$24.23
$22.38
$18.37
$17.16

Page 2 of 3
Q4/13/2001

Work Assignment: 057-ROBF-05J7

CONTRACT #
68-W5-0004

ESTIMATED
TOTAL COST

$3.220 74
$56.097.88
$160,662.32
$59,518 57
$581.88
$146 96
$4,255 68

$0 00
3000
$0 00
$0.00
30 00
$0.00
$0 00

$0 00
50 00
$0.00
30 00
$0 00
$0.00
30 00

30 00
$0 00
30 00
30 00
$0.00
$0 00
$0.00

$284,484 03

OPTIONAL FORM 60



Page 3 of 3
CONTRACT PRICING PROPOSAL 04/13/2001
(Research and Development)

Black & Veatch Special Projects Corp. Work Assignment: 057-ROBF-05J7
101 North Wacker Dnve, Suite 1100
Chicago. ilinois 60606

LOCATION Gniffith, IN PROPOSAL AMOUNT CONTRACT #
$806,166.33 68-W5-0004

EXHIBIT A - SUPPORTING SCHEDULE (continued)

ESTIMATED
COST ELEMENT % RATE TOTAL COST
4 LABOR OVERHEAD
Fringe 0.000
Qverhead 1.28266 $364,896 30
$364,896.30
6. EQUIPMENT $0 00
7. TRAVEL $64,221 50
9. OTHER DIRECT COSTS
ODC Computer $5.384 50
ODC Telephone $3.676 00
ODC Mail/Courter $1,794 00
ODC Reprographics $770.00
ODC Supplies $7.734 00
ODC Outside Services $0.00
ODC Laboratory $0.00
ODC Utilittes $0.00
ODC Relocation $0.00
ODC Miscellaneous $0 00
$19,358 50
Subcontract Pooi $0 00
14. FEE OR PROFIT
Base Fee ($3 60 X professionalitechnical LOE hours} $29.282.40
Base Fee - Equipment Pool (4% of equipment costs) $0 00
Base Fee - Subcontractors (2% of subcontract costs) $0.00
Award Fee ($5.40 X professionalitechnical LOE hours) $43,923.60
Award Fee - Equipment Pool (6% of equipment costs) $0.00
Award Fee - Subcontractors (3% of subcontractor costs) 3000
Award Fee - Pool Subcontractors Contract Type-
Other
$73,206 00

OPTIONAL FORM 60
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CONFIDENTIAL BUSINESS INFORMATION

COSTESTIMATE--BLACK & VEATCH SPECIAL PROJECTS CORF.

BVSPC--1L.OADED RATES INCLUDE OVERHEAD

P4
P3
P2
[ 4]
T2
[N
Total Professional & Tech dlrs
Clericat Hours
Prof & lech Labor & O/N1
Total Clerical Labor & O/M
Total Labor & Gvertiead

2. Total Travel Cosis

3. Total ODC's Costs

4. Total Equipment Costs
5. Team Subcontractors
Subcontracting
6. Subtotal
Base & Award Fee

Pollution Liability Ins.
Total Cost & Fee

BVYSPC--LLOADED RATES INCLUDE OVERHEAD

P4
[ 4]
[ 2]
Pi
s
m
‘Total Professional & Tech Hrs
Clerical Houry
Prof & Tech labor & O/
Total Clerical Labor & O/
Total Lubor & Overhead

2. Tutal Travel Cosny

3. Total ODCs Costs

4. Total Equipment Costs

wn

. Team Subcontractors
Subcontraciuig

. Subtotal

Base & Award Fee

o

Pollution Liability Lns.
Total Cost & Fee

ESTIMATED BY:

LABOR, OVERHEAD, AND G&A RATES SHALL NOT BE RELEASED TO ANYONE OUTSIDE EPA OR DISCLOSED TO ANY

EMPLOYEE WITHOUT A NEED TO KNOW

SITE: Amierican Chemical Services Work Assigament: 057-ROBF-0537
TASK 1 TASK 2 TASK 3 TASK 4 TASKS  TASK 6 TaSK TASK 8 TASK 9 TASK 10
RATE HRS HRS HRS HRS MRS MRS RS HRS HRS  HRS TOTAL
$126.76 37 0 N 0 0 8 A v 9 sy
$96.72 279 2 0 0 0 0 iy 728 148 26 1324
$86.06 o8 12 0 0 0 0 n 3670 128 1 1262
555,31 0 o 0 0 v 0 0 2,446 0 10 2.456
$51.09 6 0 0 0 0 0 0 20 0 0 26
$41.93 0 8 0 0 0 0 0 0 0 0 8
390 " 0 o 0 0 199 6.868 270 57 514
$39.17 68 ) 0 0 0 ) 38 136 0 9 248
$37.832 $3.689 s0 T oso T s 5o $44.536 $523,038 $25.329 $5.241 639.666
52,064 50 50 S0 s S0 s1an $8.327 0 $3853 9,714
540,496 $3.689 50 S0 50 50 545,907 $528,365 $25.329 $5.594 $649.380
s0 §746 50 T oso s T s 3431 $62.620 Cosaa so 64,222
$2,047 $531 50 50 S0 50 5769 s14.722 $319 M 19.359
50 50 s0 50 50 50 50 50 50 50 o
$0 50 50 ) 50 ) 50 0
s s 50 s s 0 s 0
542542 sase6 50 s0_ 50 S0 san08_ 332,960
$3.510 5396 $0 50 50 50 $4.491 73,206
e 50 s0 0 $0 $0 Cse 0 ) o
T s ssae s 50 S0 s ssissy sesnsiy $806.166
"SUBTOTAL  TASK I TASK 12 TASK 13 TASK 14  TASK IS  TASK 16  TASK 17  TASKI18  TaSK19  GRAND TOTAL
RATE  TASKS 110 HRS HRS  HRS MRS HRS  HRS HRS _HRS _HRS TOTAL
12676 58 ' 58
$96.72 1324 1324
$86.06 4262 1262
$55.31 2,456 2,456
$51.09 26 26
$41.93 8 ) o ) 8
7 sa3¢ I o T 8133
$39.07 48 o o o o o 248
T Tsedveee e e e T i 639,666
S‘l.‘ll-l. 9,714
649,380 $649,380
$64.222 ) 64.222
§$19.359 19.3%9
50 0
50 0
Lo L 0
$732960 50 T s o 0 50 $732,960
$73,206 ) o ’ o 3.206
50 ) ] ‘ o 0
$806,166 $0_ 50 0 so 50 s0 50 S0 50 $806.166
LM, Campbeti DATE:  13-Apr-01 REVIEWED BY: ___ W.T, Dudiey DATE:  13-Apr-0i
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Enforcement Support Work Plan
EPA Contract No.: 68-W5-0004 Rev. No.: 0
Work Assignment No.: 057-ROBF-0547

TASK SUMMARY INFORMATION

The level of effort (LOE) and costs presented throughout this Volume 2 are based
on the specific activities required to complete the tasks described in Volume 1, Technical
Approach. The cost assumptions included in this Volume only present clarifications for
the costs projected to complete the work assignment tasks. Averages of the hourly rates
for option years 2, 3, 4, and 5 have been used as most representative of the actual rates
anticipated during life of the project from 2001 to 2005. Supporting schedules of estimates
for the major components in this Volume 2 are included as attachments.

The text and spreadsheets in this Final Work Plan have been revised to incorporate
the changes negotiated by EPA and BVSPC during the negotiations conference call on
Thursday April 12, 2001.

RAC Vil Work Pian Vol. 2 46526.231
April 16, 2001 S-1
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Black &Veatch Special Projects Corp
DETAILED COST ESTIMATE

Acct No 01TR205F50102D05J7BF01
Work Assignment: 057-ROBF-0547
American Chemical Services
Remedial Action Oversight
LOCATION Gnffith, IN

. Work Type - RA Oversight

" Site Specific Work Area Code = RO
" Start Date: December 19, 2000

- PROJECT: 46526

LABOR CATEGORY

Professional Level 4 (P4)
Professional Level 3 (P3)
Professional Level 2 (P2)
Professional Level 1 (P1)
Technician Level 2 (T2)
Technician Levei 1 (T1)

DCN SEX002
Mod. No 179
Mod Date

OUNo 0

Work Form T

Activity Code = P

End Date. June 14, 2005

TOTAL P/T LABOR

Dec 19, 2000

FEE ESTIMATE *

Clerical
TOTAL LABOR
1. TOTAL LABOR _
2. OVERHEAD (128.266% OF TOTAL LABOR)
3. TRAVEL: AIR FARE

GROUND TRANSPORTATION
MEALS/LODGING

4. TEAM SUBCONTRACTORS:

BLACK & VEATCH

TAPAN AM

: 5. OTHER DIRECT COSTS

1
i

REPRODUCTION

SUPPLIES

MAIL/COURIER
COMPUTER COSTS

REPORTS

TELEPHONE

6. EQUIPMENT POOL - SITE SPECIFIC
7. SUBCONTRACT POOL
8
9

. SUBTOTAL A (ITEMS 1 THRU 7)

. FACILITIES CAPITAL COST OF MONEY (FCCM)
- 10 ESTIMATED COST (ITEMS 8 THRU 9)

11 BASE FEE

12. BASE FEE - EQUIPMENT POOL
13. BASE FEE - SUBCONTRACTS
14. AWARD FEE

15. AWARD FEE - EQUIPMENT POOL

16 AWARD FEE - SUBCONTRACTS

17. SUBTOTAL (ITEMS 10 THRU 16)

: 18. CONTRACTORS POLLUTION LIABILITY INSURANCE
.19 TOTAL COST PLUS FEE

ESTIMATED BY.

DATE. 13-Apr-01

L.M. Campbell

DATE

PROGRAM MANAGER:
SITE MANAGER:
* All costs are estimated based upon our best engineering judgment.

APPROVED BY:

PAGE 1 OF 2
' EXPENDITURE LIMITS $100.000 LOE 695
DIRECT LABOR
DIRECT CHARGES $0 0
TRAVEL $0 0
\ Budget Approval Status: UR
. Site Spill ID (S/SID): 0547
1 Allocation Code: N/A
TASK SUMMARY
‘) LABOR USAGE
|
i HOURS AVERAGE RATES
| ; 2001-2005 ‘
58 $55.53"
j 1.324 $42.37
! 4,262 $37.70
2,456 $24.23;
26 ' $22.38'
| 8 $1837.
‘ ;
8.134
) 248 $17.16
8.382 i
$1,400.00
$53,595.50
$9,226.00
$0
$0.00
$770.00
$7.734.00
$1,794.00
$5,384.50
$0.00
$3.676.00
$3.60 X PROFESSIONAL/TECHNICAL LOE
4% OF ITEM 6
2% OF ITEM 7
$5.40 X PROFESSIONAL/TECHNICAL LOE
6% OF ITEM 6
3% OF ITEM 7
W.T. Dudley TOTAL COST
13-Apr-01
R.H Herzog EPA WAM. K Adler
L.M. Campbell EPA PO W. Gresham

TOTALS

$3.220 74
$56,097 88"
$160,662 32
$59.518 57
$581.88 .
$146.96

$280,228 35

$4,255 68

$284,484 03

$284,484.03.
$364,896.30

$64,221 50

$000

$19,358 50
$0 00
$0 00
$732,960 33
$0 00
$732,960.33°
$29,282 40
$0.00°
$0.00
$43,923 60
$0 00
$0 00
$806,166 33
$0.00
$806,166.33

$806,166.33



LABOR HOURS SUMMARY PAGE 2 OF 2
PROJECT: 46526 TASK SUMMARY

TASK NO 1 TASK NO 2 TASK NO. 3 TASK NO 4 TASK NO 5 TASK NO 6
. Labor Category : Hours Hours ‘ Hours E Hours Hours . Hours
: i h
! N | ' .
| Professional Level 4 (P4) | 37 0. 0 0i 0 0
{ Professional Level 3 (P3) . 279 24 0 0! 0! 0
Professional Level 2 (P2) | 68’ 12! 0 0 0] 0
“ Professional Levet 1 (P1) ! 0 Q Q 0: 0! 0
Technician Level 2 (T2) | 8 0 0 o) oi 0
! Techmcian Level 1(T1) | 0 8! 0 0 o 0
Clencal ' 68’ 0! 0 0l 0! 0
| . . . i . f
i Task Subtotal Hours 458 44! 0 0 0. 0
' Task Subtotal LOE Hours 390" a4/ 0 0! ol 0
TASKNO. 7 TASKNO.8 | TASKNO.9 TASK NO. 10 ‘
. i :
; | |
i ! { Totals.
x |
. N . . - : ' }
| Labor Category ; Hours Hours Hours Hours : Hours
| Professional Level 4 (P4) | 8! 4 0 9 : ! 58
Professional Level 3 (P3) | 119 7280 8| 2% ‘1 | 1324
Professional Level 2 (P2) | 3721 3670, 128 12 ; | 4,262
. . ' [ - { .
Professional Levet 1 (P1) | 0 2446 0 10 ! H 2,-!56‘
Technician Level 2 (T2) | 0 200 o 0 | ] 26
Technician Level 1 (T1) 0! 0 0 0 W | 8
1 Clerical ! 35| 136 o 9 ‘ ! 248
| Task Subtotal Hours \ 5341 7004 278 66 ! | 8.382
| Task Subtotal LOE Hours 499/ 6,868 | 276 | 57 | 8,134




Enforcement Support Work Plan
EPA Contract No.: 68-W5-0004 Rev. No.: 0
Work Assignment No.: 057-ROBF-05J7

Task 1 - Project Planning and Support Cost Assumptions

The majority of the cost assumptions associated with this task are highlighted or are
apparent in the task detail estimate work sheet. Other specific cost assumptions are as
follows:

® The work assignment (WA) duration has been estimated to be 54 months (January

2001 through June 2005) for administrative purposes (Task 1). The duration of
other tasks will be less, as described in each task.

® The kickoff meeting was attended by the Site Manager (SM), Project Geologist,

and the RAC Program Manager.
®  An orientation site visit was not budgeted because the SM has prior knowledge
of the site from work under the previous WA 30.

® A nominal effort has been budgeted to evaluate existing information including the
Record of Decision (ROD), ROD Amendment, Consent Decree, and the PRP
Group’s Final Design Report, Health and Safety Plan (HASP), and Quality
Assurance Project Plan (QAPP).

® This work plan was prepared by the SM and Project Geologist, with review by
the RAC Program Manager and Deputy Program Manager. Work plan
development includes preparation of draft and final work plans and attendance at
a fact finding/negotiations conference call.

® The existing BVSPC HASP for the ACS site will be updated to reflect recent
changes in the requirements of 29 CFR 1910.120.

® No effort has been budgeted, however, to update/revise the BVSPC ACS QAPP
or Field Sampling Plan because collection of split samples is not within the EPA
Statement of Work (SOW) for this WA.

® The effort expended for monthly administration and reporting has been budgeted
at 2.5 hours for the SM, 0.5 hour for the RAC Program Manager, and 1 hour for
clerical staff. Participation in scoping, planning, and Site Manager's meetings

are assumed to require approximately 1 hour for the SM each month.

RAC VIl Work Plan Vol. 2 46526.231
April 16, 2001 1-1



Enforcement Support Work Pian
EPA Contract No.: 68-W5-0004 Rev.No.. 0
Work Assignment No.: 057-ROBF-05J7

® The SM is a P4-level employee and will be involved in all tasks of this WA.
Because this level is not required for most tasks, the SM LOE has been budgeted
at a P3 level.

® Personal vehicle use during the WA has been budgeted at the federal standard
mileage rate of $0.325 per mile.

® Rental vehicles used during the WA have been budgeted at a fuel rate of $0.15

per mile and a rental rate of $70 per day.

RAC VIl Work Plan Vol. 2 46526.231
April 16, 2001 |-
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Black & Veatch Special Projects Corp
DETAILED COST ESTIMATE

Acct No 01TR205F50102D05J7BF01 DCN SEX002
Work Assignment 057-ROBF-05J7 Mod. No 179 ' EXPENDITURE LIMITS
American Chemical Services Mod. Date Dec. 19. 2000 DIRECT LABOR
Remedial Action Oversight . DIRECT CHARGES
‘ LOCATION" Griffith, IN OUNo O TRAVEL
' Work Type - RA Oversight Work Form' T ' Budget Approval Status: UR
| Site Specific Work Area Code = RO Activty Code = P Site Spill ID (S/SID) 0547

' Start Date. December 19, 2000

End Date: June 142005 ‘ Allocation Code: N/A

$100.000

30
30

PAGE 1 OF 4
LOE 695

0

0

{ PROJECT: 46526 TASK NUMBER - 1 PHASE NAME - PROJECT PLANNING AND SUPPORT
) TASK CATEGORY CODE - PP
TASK TYPE -E
BVSPC PHASE NUMBER - 231
‘ LABOR USAGE
H
LABOR CATEGORY ‘i
“ HOURS AVERAGE RATES
w ; 2001-2005 ]
Professional Level 4 (P4) “[ 37‘, $55.53
Professional Levet 3 (P3) H 2791 $42 37
Professional Level 2 (P2) o 681 $37.70
Professional Levet 1 (P1) h 0; $24.23.
Technician Level 2 (T2) i 6 $22.38'
Technictan Level 1 (T1) ; 0 518.37%
i
TOTAL P/T LABOR \ 390 ‘
Clencal 68 $17.16!
TOTAL LABOR 458 !
|
FEE ESTIMATE * ‘
. TOTAL LABOR
. OVERHEAD (128.266% OF TOTAL LABOR)
. TRAVEL: AIR FARE $0.00
GROUND TRANSPORTATION $0.00
MEALS/LODGING $0.00
. TEAM SUBCONTRACTORS.
BLACK & VEATCH 30 00
TAPAN AM $0.00
. OTHER DIRECT COSTS
REPRODUCTION $350.00
SUPPLIES $0.00
MAILUCOURIER $108.00
COMPUTER COSTS $1.372.50
REPORTS $0.00
TELEPHONE $216.00

15
16
7
18
19

. EQUIPMENT POOL - SITE SPECIFIC

. SUBCONTRACT POOL (FROM ATTACHMENTS)
. SUBTOTAL A (ITEMS 1 THRU 7)

. FACILITIES CAPITAL COST OF MONEY (FCCM)

. ESTIMATED COST (ITEMS 8 THRU 9)
. BASE FEE

. BASE FEE - EQUIPMENT POOL

. BASE FEE - SUBCONTRACTS

. AWARD FEE

. AWARD FEE - EQUIPMENT POOL

. AWARD FEE - SUBCONTRACTS

. SUBTOTAL (ITEMS 10 THRU 16)

$3.60 X PROFESSIONAL/TECHNICAL LOE

4% OF ITEM 6
2% OF ITEM 7

$5.40 X PROFESSIONAL/TECHNICAL LOE

6% OF ITEM 6
3% OF ITEM 7

CONTRACTORS POLLUTION LIABILITY INSURANCE

TOTAL COST PLUS FEE

ESTIMATED BY L.M Campbell
DATE: 13-Apr-01

APPROVED BY: W.T Dudley
DATE: 13-Apr-01
PROGRAM MANAGER: R.H. Herzog
SITE MANAGER: LM Campbell

* All costs are estimated based upon our best engineenng judgment.

EPA WAM.
EPA PO

" TOTAL COST

K. Adler
W Gresham

TOTALS

$2.054 61

$11.82123
$2,563 60

$000

$134 28
$0 00

$16,573.72

$1.166 88"

$17,740 60

$17.740.60
$22.755.16

$0.00.

$0 00

$2,046.50
$0.00
$0.00
$42.542.26
$0.00

$42.542.26
$1,404 00

$0.00
$0.00
$2,106.00

$0.00°

$0.00
$46,062.26
50 00
$46,052.26

$46,052.26



LABOR HOURS BY SUBTASK

PROJECT: 46526

Labor Category

Professional Level 4 (P4)

Professional Level 3 (P3)
Professional Levei 2 (P2)

Professional Level 1 (P1)

Technician Level 2 (T2)
Technician Level 1 (T1)
Clencal

i Total Hours =
* LOE Hours =

Labor Category

!

| Technician Level 2 (T2)
Technician Level 1 (T1)
Clerical

} Total Hours =
" LOE Hours =

TASK NUMBER - 1

PHASE NAME - PROJECT PLANNING AND SUPPORT

O OO O NNN
© O 0o o

Professional Level 4 (P4) |
Professional Level 3 (P3)
Professional Level 2 {P2) ;
Professional Level 1 (P1) -

o o
o o

PAGE 2 OF 4

Hours

TOTAL i

Hours
a7

2791

68"

o

68

458
390



TRAVEL BREAKDOWN TASK NUMBER - 1 PAGE 3 OF 4
PROJECT: 46526 PHASE NAME - PROJECT PLANNING AND SUPPORT
WORK ASSIGNMENT SCOPING AND PLANNING MEETINGS

AIR FARE - 0 PERSON X /TRIP X TRIPS =

GROUND TRANSPORTATION

MILEAGE - $0 325 /MILE X 0 MILES/TRIP X 0 TRIPS =

PARKING - $15.00 /MEETING X 0 MEETINGS =

MEALS/LODGING PERSONS X $8500 /DAY X 0 DAYS =
TOTAL

The Federal Travel Directory per diem rate (effective October 1, 2000) for continental US is $55 per day for lodging and $30 per day for meals and incidental
expenses, for a total of $85 per day.

000



OTHER DIRECT COSTS TASK NUMBER - 1

PROJECT: 46526 PHASE NAME - PROJECT PLANNING AND SUPPORT

1 Micro-computer
Graphics Workstation
General Use Workstation

2. Long Distance Telephone

Office 1 call/month
3. General Postage 1 item/month
4 Reproduction 5000 copies
5 Supplies 0 tabs
0 binders
8 Shipping
Courier items/month

7 Team Subcontractors

Subcontractor Pool

®

Assumptions:
Graphics work station hours = 75 % of Technician Hours

4.50
147 00

54

54

hours
hours

months

months

set(s)
set(s)

months

General use workstation - 25% of Professional Levet + 75% of Clerical Hours

$11 00 per hour
$9 00 per hour

$4.00 percall

$200 fitem

$0 07 /copy

0.15 /set
$2.00 /binder

$1000 Jitem

Team Subcontractor Total

Subcontractor Pool Total

TOTAL ODC'S

PAGE 4 OF 4

$49.50°
$1,323.00
|
$216.00
|

}
$108.00!
|

|

$350 00 1
i

$0.00 |
$0.00"

S0.00i
|

t
|

$0.00

$0.00

$2,046.50



Enforcement Support Work Plan
EPA Contract No.: 68-W5-0004 Rev. No.: 0
Work Assignment No.: 057-ROBF-05J7

Task 2 - Community Relations Technical Support Cost
Assumptions

The majority of the cost assumptions associated with this task are highlighted or are
apparent in the task detail estimate work sheet. Other specific cost assumptions are as
follows:

® BVSPC has budgeted for one public meeting and two availability sessions to be

held at or near the site. One P3 or P2 will attend each meeting and session. We
assume the meeting and sessions (two per day) will be held on 2 separate days.
Travel and lodging costs have been included for one BVSPC community relations
or technical specialist, who will be traveling from another BVSPC office, to
attend 2 days of meeting/sessions. Each specialist will spend one-half day
preparing for the meeting and sessions before each of the 2 days.’

® Rental vehicle use during this task has been budgeted at a fuel rate of $0.15 per

mile and a rental rate of $70 per day

"As agreed during the negotiations conference call on April 12, 2001, P2 and P3 LOE have been
reduced by 50% and T1 LOE has been added. Based on these changes, one day trip has been eliminated.

RAC Vil Work Plan Vol. 2 46526.231
April 16, 2001 2-1
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Black & Veatch Special Projects Corp
DETAILED COST ESTIMATE

Acct No 01TR205F50102D05J7BF01 DCN SEX002

Work Assignment: 057-ROBF-05J7 Mod No. 179

American Chemical Services Mod. Dater Dec 19, 2000
Remediai Action Oversight

LOCATION Gnffith, IN OUNo 0

Work Type - RA Oversight Work Form T

Site Specific Work Area Code = RO
Start Date: December 19, 2000
PROJECT: 46526

Activity Code = P

End Date: June 14, 2005
TASK NUMBER - 2

TASK CATEGORY CODE - CR

TASK TYPE -E

BVSPC PHASE NUMBER - 232

* All costs are estimated based upon our best engineenng judgment

PAGE 1 OF 4
EXPENDITURE LIMITS $100.000 LOE 695
DIRECT LABOR
DIRECT CHARGES S0 0
TRAVEL S0 0

1 Budget Approval Status UR

| Site Spill ID (S/SID). 08J7

| Allocation Code: N/A
PHASE NAME - COMMUNITY RELATIONS TECHNICAL SUPPORT

LABOR USAGE
LABOR CATEGORY
HOURS AVERAGE RATES
‘ 2001-2005 :
Professional Level 4 (P4) 0 $55.53°
Professional Levet 3 (P3) 24 $42 37"
Professionai Level 2 (P2) 12, $37.70!
Professional Level 1 (P1) 0 $24 23
Technician Level 2 (T2) 0 $22 38
Technician Level 1 (T1) 8. $18.37i
TOTAL P/T LABOR a4, |
' 1
Clerical 0: $17.16;
. |
TOTAL LABOR 44! i
| f
FEE ESTIMATE *
1. TOTAL LABOR
2. OVERHEAD (128.266% OF TOTAL LABOR)
* 3. TRAVEL: AIR FARE $400.00
GROUND TRANSPORTATION $176.00
MEALS/LODGING $170.00
' 4. TEAM SUBCONTRACTORS:
BLACK & VEATCH $0.00
TAPAN AM $0 00
'5. OTHER DIRECT COSTS
REPRODUCTION $140 00
SUPPLIES $150 00
MAIL/COURIER $34 00
COMPUTER COSTS $147.00
REPORTS $0.00
TELEPHONE $60 00
6 EQUIPMENT POOL - SITE SPECIFIC
7 SUBCONTRACT POOL (FROM ATTACHMENTS)
'8 SUBTOTAL A (ITEMS 1 THRU 7)
-9 FACILITIES CAPITAL COST OF MONEY (FCCM)
10 ESTIMATED COST (ITEMS 8 THRU 9)
' 11 BASE FEE $3 60 X PROFESSIONAUTECHNICAL LOE
+ 12. BASE FEE - EQUIPMENT POOL 4% OF ITEM 6
13 BASE FEE - SUBCONTRACTS 2% OF ITEM 7
14. AWARD FEE $5.40 X PROFESSIONAL/TECHNICAL LOE
15. AWARD FEE - EQUIPMENT POOL 6% OF ITEM 6
16. AWARD FEE - SUBCONTRACTS 3% OF ITEM 7
17. SUBTOTAL (ITEMS 10 THRU 16)
18. CONTRACTORS POLLUTION LIABILITY INSURANCE
"19.TOTAL COST PLUS FEE
ESTIMATED BY L.M Campbell APPROVED BY W T Dudley TOTAL COST
DATE. 13-Apr-01 DATE 13-Apr-01
' PROGRAM MANAGER R H Herzog EPA WAM. K. Adler
SITE MANAGER LM Campbell EPAPO  W. Gresham

TOTALS

$0 00
$1,016.88
$452.40
$0.00
$0.00
$146.96

$1.616.24
$0.00
$1,616.24

$1,616.24
$2.073.09‘

$746.00

$0.00'
|
1
i
|
i
|
|

$531.00
$0.00,
$0.00,
$4,966.33
$0.00
$4,966 33|
$158 40/
$0.00|
$0.00/
$237.60
$0.00
$0.00.
$5,362.33 -
$000°
$5.362.33

$5,362.33 .



LABOR HOURS BY SUBTASK TASK NUMBER - 2
PAGE 2 Of 4
PROJECT: 46526 PHASE NAME - COMMUNITY RELATIONS TECHNICAL SUPPORT

Pubhic Meeting/

44

i Avallabiity : TOTALS
Session !
I
Labor Category \ Hours ' Hours ‘ Hours ' Hours ' Hours Hours ‘ Hours
i | : ! ‘
_ Professional Level 4 (P4) ’ OE 1 ) ) : ] 0
. Professional Level 3 (P3) ] 24 . ‘ } ' 24!
Professional Level 2 (P2) | 12 | ; 12|
Professional Level 1 (P1) | ; : , 01
Technician Levei 2 (T2) j 0'\
Techmeian Level 1 (T1) '{ 3 ! 8.
Clerical ! [ i 1 OJ
: | I | !
i | ! 1 f g
! ! ; ‘ \ ‘ f
i ‘ I ! ‘
! ‘ : ‘ \
i ‘ ; ‘
| ' : :
: ; i | ‘
! I
‘ \ \ “ . i ! i
' Total Hours = | 44 | 0 0 0 0 ‘ 0 44,
| i

| LOE Hours =



TRAVEL BREAKDOWN TASK NUMBER - 2 PAGE 3 0F 4

PROJECT: 46526 PHASE NAME - COMMUNITY RELATIONS TECHNICAL SUPPORT

- PUBLIC MEETING/AVAILABILITY SESSION

SAIR FARE 1 PERSON X $200.00 /TRIP X 2 TRIPS = $400.00i

i I
! GROUND TRANSPORTATION* ‘
i

TOTAL $806.00 |

FUEL 3$0.15 /MILE X 120 MILES/TRIP X 2 TRIPS = $36 00%
CAR RENTAL $70.00 /DAY X 1 DAYS X 2 TRIPS = $140.00}
‘MEALS/LODGING 1 PERSON(S) X 1 DAYS X $8500 /DAY X 2 TRIPS = $170 005
MEALS 1 PERSON(S) X 1 DAYS X $30 00 /DAY X 2 TRIPS = $60.00i
| — —
|
|
|

The Federal Travel Directory per diem rate (effective October 1. 2000) for continental US 1s $55 per day for lodging and $30 per day for meals and incidental
expenses, for a total of $85 per day.



OTHER DIRECT COSTS
PROJECT: 46526

\ 1 Micro-computer

! Graphics Workstation

i General Use Workstation

| 2. Long Distance Telephone

i Office

i

3. General Postage

4 Reproduction

5. Supplies

6. Shipping
Courier

7 Team Subcontractors

8. Subcontractor Pool

Assumptions;

TASK NUMBER - 2

PHASE NAME - COMMUNITY RELATIONS TECHNICAL SUPPORT

calls/month

item/month

copies

tabs
slides

items/month

Graphics work station hours = 75 % of Technician Hours
General use workstation - 25% of Professional Level + 75% of Clerical Hours

hours
hours

months

months

set(s)
set(s)

months

pad

$11.00
$9.00

$6.00

$2.00

$0.07

0.15
$15.00

$13.00

Team Subcontractor Total

Subcontractor Pool Total

per hour
per hour

per call

/item

lcopy

Iset
Islide

fitem

TOTAL ODC'S

)

PAGE 4 OF 4

$66.00
$81 00

360 00

$8 00
$140.00

30.00
$150.00

$26 00

$0.00

$0.00

$531.00



Enforcement Support Work Plan
EPA Contract No.: 68-W5-0004 Rev. No. 0
Work Assignment No.: 057-ROBF-05J7

Task 3 - Data Acquisition / RD Oversight Cost Assumptions -
N/A

This task in not included in the SOW of this WA. Therefore, no LOE is projected
for this task.

RAC VH Work Plan Vol. 2 46526.231
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Black & Veatch Special Projects Corp.

O oO~NO

DETAILED COST ESTIMATE PAGE 1 OF 4
Acct No 01TR205F50102D05J7BF01 DCN SEX002 :
Work Assignment 057-ROBF-05J7 Mod. No.. 179 | EXPENDITURE LIMITS $100.000 LOE 695
American Chemical Services Mod Date. Dec. 19, 2000 1 DIRECT LABOR
' Remedial Action Qversight ‘ DIRECT CHARGES $0 0 .
LOCATION' Gnffith. IN OU No.: 0 ; TRAVEL $0 0
Work Type - RA Oversight Work Form: T ; Budget Approval Status: UR .
Site Specific Work Area Code = RO Activity Code = P I Site Spill ID (S/SID) 05J7 |
Start Date. December 19, 2000 End Date: June 14, 2005 | Allocation Code: N/A !
PROJECT: 46526 TASK NUMBER - 3 PHASE NAME - DATA ACQUISITION / RD OVERSIGHT
TASK CATEGORY CODE - DA |
TASK TYPE -E i
BVSPC PHASE NUMBER - 233 |
LABOR USAGE 1
LABOR CATEGORY ‘
HOURS AVERAGE RATES TOTALS |
| 2001-2005 ‘ !
Professional Level 4 (P4) 0 $55 53! $0.00;
Professionai Level 3 (P3) \ O‘ $42.37 $0.00‘
Professional Level 2 (P2) ‘ 0] $37 70 $0.00
Professional Level 1 (P1) 9 $24 23 $0.00|
Technician Level 2 (T2) 0 $22.38, $0.00
Technician Level 1 (T1) 0\| $18.37 $0.00
TOTAL P/T LABOR 0 ; $0 00
Clerical - ' 0 $17 161 $0.00
|
TOTAL LABOR 0 i $0.00
|
FEE ESTIMATE *
1 TOTAL LABOR o ' $0.00
' 2. OVERHEAD (128.266% OF TOTAL LABOR) $0.00
3 TRAVEL AIR FARE ' $0.00
GROUND TRANSPORTATION $0.00
. MEALS/LODGING $0.00 $0.00
" 4. TEAM SUBCONTRACTORS:
BLACK & VEATCH $0.00
TAPAN AM $0.00 $0 00
"5, OTHER DIRECT COSTS
‘ REPRODUCTION $0.00
SUPPLIES $0.00
MAIL/COURIER $0.00
COMPUTER COSTS $0.00
REPORTS $0.00
TELEPHONE $0.00 $0.00]
. EQUIPMENT PQOL - SITE SPECIFIC $0.00
SUBCONTRACT POOL (FROM ATTACHMENTS) $0.00
. SUBTOTAL A (ITEMS 1 THRU 7) ) $0 00
. FACILITIES CAPITAL COST OF MONEY (FCCM) $0.00
10. ESTIMATED COST (ITEMS 8 THRU 9) ' $0.00
11, BASE FEE $3.60 X PROFESSIONAL/TECHNICAL LOE $0.00
" 12. BASE FEE - EQUIPMENT POOL o 4% OF ITEM 6 $0.00
" 13, BASE FEE - SUBCONTRACTS 2% OF {TEM 7 $0.00
14. AWARD FEE "~ $5.40 X PROFESSIONALTECHNICAL LOE $0.00
' 15. AWARD FEE - EQUIPMENT POOL ’ 6% OF ITEM 6 $0.00
16. AWARD FEE - SUBCONTRACTS a 3% OF ITEM 7 $0.00
17. SUBTOTAL (ITEMS 10 THRU 16) o $000
~18. CONTRACTORS POLLUTION LIABILITY INSURANCE $0.00|
19 TOTAL COST PLUS FEE $0.00'
ESTIMATED BY L.M Campbell | APPROVED BY. W T Dudley TOTAL COST $0.00
DATE. 13-Apr-01 | DATE: 13-Apr-01
E PROGRAM MANAGER- R.H. Herzog EPA WAM: K. Adler 1
i SITE MANAGER: L.M. Campbell EPAPO W Gresham |

° All costs are estimated based upon our best engineering judgment.
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Enforcement Support Work Plan
EPA Contract No.. 68-W5-0004 Rev No..0
Work Assignment No.: 057-ROBF-05J7

Task 4 - Analysis of Split Samples Cost Assumptions - N/A

This task in not included in the SOW of this WA. Therefore, no LOE is projected
for this task.
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Black & Veatch Special Projects Corp.
DETAILED COST ESTIMATE
Acct No 01TR205F50102D05J7BF01
Work Assignment' 057-ROBF-05J7
American Chemical Services
Remedial Action Oversight
. LOCATION. Griffith, IN
. Work Type - RA Oversight
- Site Specific Work Area Code = RO Activity Code = P
' Start Date: December 19, 2000 End Date: June 14, 2005
" PROJECT: 46526 TASK NUMBER - 4
‘ TASK CATEGORY CODE - SN
TASK TYPE - E
BVSPC PHASE NUMBER - 234

DCN SEX002
Mod No 179
Mod Date: Dec 19. 2000

OUNo 0
Work Form T

LABOR CATEGORY

PAGE t OF 4

" EXPENDITURE LIMITS. $100.000 LOE 695

\ DIRECT LABOR
i DIRECT CHARGES 30 0
TRAVEL $0 0

| Budget Approval Status: UR
| Site Spill ID (S/SID): 05J7
| Allocation Code” N/A
PHASE NAME - ANALYSIS OF SPLIT SAMPLES

LABOR USAGE

HOURS AVERAGE RATES
. i 2001-2005 .
Professional Level 4 (P4) 1 0] $55 53"
Professional Level 3 (P3) N 0 $42.37
Professionai Level 2 (P2) H 0‘[ $37 70:
‘ Professional Level 1 (P1) | i 0, $24.23
| Technician Level 2 (T2) 0 | $22.38!
‘ Technictan Level 1 (T1) 0 318 37;
\ TOTAL P/T LABOR 0 i
| Clerical 0 $17.16|
)y TOTAL LABOR 0 ‘
l
| FEE ESTIMATE *
| 1. TOTAL LABOR
{ 2. OVERHEAD (128.266% OF TOTAL LABOR)
| 3. TRAVEL: AIR FARE $0.00
i GROUND TRANSPORTATION $0.00
, MEALS/LODGING $0.00
4. TEAM SUBCONTRACTORS.
: BLACK & VEATCH $0.00
TAPAN AM $0.00
"5, OTHER DIRECT COSTS
REPRODUCTION $0.00
SUPPLIES $0.00
MAIL/COURIER $0.00
COMPUTER COSTS $0.00
REPORTS $0.00
TELEPHONE $0.00

6. EQUIPMENT POOL - SITE SPECIFIC
i 7. SUBCONTRACT POOL (FROM ATTACHMENTS)
'8 SUBTOTAL A (ITEMS 1 THRU 7)
| 9. FACILITIES CAPITAL COST OF MONEY (FCCM)
. 10. ESTIMATED COST (ITEMS 8 THRU 9)
. 11. BASE FEE
" 12. BASE FEE - EQUIPMENT POOL
| 13. BASE FEE - SUBCONTRACTS
14. AWARD FEE
' 15. AWARD FEE - EQUIPMENT POOL
16. AWARD FEE - SUBCONTRACTS
" 17. SUBTOTAL (ITEMS 10 THRU 16)
18 CONTRACTORS POLLUTION LIABILITY INSURANCE
19.TOTAL COST PLUS FEE

ESTIMATED BY"
DATE.

L Campbell
13-Apr-01 DATE

PROGRAM MANAGER
SITE MANAGER:

* All costs are estimated based upon our best engineering judgment.

APPROVED BY

$3 60 X PROFESSIONAL/TECHNICAL LOE
4% OF ITEM 6
2% OF ITEM 7
$5.40 X PROFESSIONALTECHNICAL LOE
6% OF ITEM 6
3% OF ITEM 7

W T Dudley TOTAL COST
13-Apr-01
R.H. Herzog "EPAWAM K. Adler
L. Campbell EPA PO W. Gresham

TOTALS

$0.00°
$0.00-
$000.
$0 00
$0.00-

$0.00:
$0.00!
|

$0.00;
$0.00,

'i
$0.00
$0.00|

$0.00°

$0 00

$0.00-
$0.00
$0.00"
$000!
$0.00'
$0.00
$000'
$0.00
$000
$0 00
$0.00
$0 00
$0.00
$0 00
$0.00

$0.00
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Enforcement Support Work Plan
EPA Contract No.: 68-W5-0004 Rev. No.: 0
Work Assignment No.: 057-ROBF-05J7

Task 5 - Analytical Support and Data Validation of Split
Samples Cost Assumptions - N/A

This task in not included in the SOW of this WA. Therefore, no LOE is projected
for this task.
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Black & Veatch Special Projects Corp
DETAILED COST ESTIMATE
Acct No 01TR205F50102D05J7BFO1
Work Assignment 057-ROBF-05J7
‘ Amencan Chemical Services
. Remediat Action Oversight
LOCATION. Griffith, IN
| Work Type - RA Oversight
i Site Speaific Work Area Code = RO Activity Code = P
| Start Date: December 19, 2000 End Date June 14, 2005
PROJECT: 46526 TASK NUMBER - 5
\ TASK CATEGORY CODE - AN
| TASK TYPE - E
BVSPC PHASE NUMBER - 235

DCN SEX002
Mod No 179
Mod Date. Dec 19. 2000

OUNo 0
Work Form T

LABOR CATEGORY

Professional Level 4 (P4)
Professional Level 3 (P3)
Professional Levei 2 (P2)
Professional Level 1 (P1)
! Technician Level 2 (T2)
Technician Level 1 (T1)

i TOTAL P/T LABOR
Clencal

TOTAL LABOR

1. TOTAL LABOR
2. OVERHEAD (128.266% OF TOTAL LABOR)
3. TRAVEL: AIR FARE
GROUND TRANSPORTATION
MEALS/LODGING
4. TEAM SUBCONTRACTORS:
BLACK & VEATCH
TAPAN AM
5. OTHER DIRECT COSTS

i REPRODUCTION

\ SUPPLIES

| MAIL/COURIER

| COMPUTER COSTS
REPORTS

\ TELEPHONE

| 6. EQUIPMENT POOL - SITE SPECIFIC

[ 7. SUBCONTRACT POOL (FROM ATTACHMENTS)

8. SUBTOTAL A (ITEMS 1 THRU 7)

9. FACILITIES CAPITAL COST OF MONEY (FCCM)

10 ESTIMATED COST (ITEMS 8 THRU 9)

11. BASE FEE

12. BASE FEE - EQUIPMENT POOL

13. BASE FEE - SUBCONTRACTS

i 14. AWARD FEE

15. AWARD FEE - EQUIPMENT POOL

16. AWARD FEE - SUBCONTRACTS

17 SUBTOTAL (ITEMS 10 THRU 16)

i 18 CONTRACTORS POLLUTION LIABILITY INSURANCE

19 TOTAL COST PLUS FEE

"ESTIMATED BY: L.M. Campbell
DATE 13-Apr-01 DATE.

PROGRAM MANAGER:
SITE MANAGER:

° All costs are estimated based upon our best engineering judgment.

. APPROVED BY-

PAGE 1 OF 4

EXPENDITURE LIMITS. $100.000 LOE 695

DIRECT LABOR
DIRECT CHARGES $0 o
TRAVEL 30 0

Budget Approval Status: UR
Site Spilil ID (S/SID). 0547

" Allocation Code: N/A

PHASE NAME - ANALYTICAL SUPPORT AND

DATA VALIDATION OF SPLIT SAMPLES

LABOR USAGE

FEE ESTIMATE *

HOURS AVERAGE RATES
‘ 2001-2005 .
0 $55 53 |
0 $4237"
0 $37 70
0 $24 231
0 $22 38i
o! $18.37.
i
0]

of 317 16)i
0 |
|

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0 00

$0 00

$0.00

$3.60 X PROFESSIONAL/TECHNICAL LOE
4% OF ITEM 6
2% OF ITEM 7
$5.40 X PROFESSIONAL/TECHNICAL LOE
6% OF ITEM 6
3% OF ITEM 7

W.T. Dudley TOTAL COST
13-Apr-01
R.H. Herzog "EPAWAM' K. Adler
L M Campbell EPA PO W. Gresham

TOTALS:

$0 00
$0 00
$0 00
$0.00
$0.00
$0 00

$0.00;

$0.00!
|
$0.00;

$000°
$0.00j

|
|
$0.00 |

$0.00

$0 00
$0 00"
$0.00
$0.00-
$0 00
$0.00
$000.
$0.00
$0.00
$0.00
$0.00°
$0.00
$0.00°
$0.00!
$0.00"

$0.00



Enforcement Support Work Plan
EPA Contract No.: 68-W5-0004 Rev. No.. 0
Work Assignment No.. 057-ROBF-05J7

THIS PAGE INTENTIONALLY LEFT BLANK

RAC VII Work Plan Vol. 2 46526231

Aprit 16, 2001



Enforcement Support Work Ptan
EPA Contract No.: 68-W5-0004 Rev. No.. 0
Work Assignment No.: 057-ROBF-05J7

Task 6 - Data Evaluation of Split Samples Cost Assumptions -
N/A

This task in not included in the SOW of this WA. Therefore, no LOE is projected
for this task.
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Black & Veatch Spectal Projects Corp
DETAILED COST ESTIMATE
Acct No 01TR205F50102D05J7BF01 DCN. SEX002
Work Assignment: 057-ROBF-05J7 Mod No 179
Amernican Chemicai Services
Remedial Action Oversight
| LOCATION" Gaffith, IN
Work Type - RA Oversight
_Stte Specific Work Area Code = RO
' Start Date' December 19, 2000
PROJECT.: 46526 TASK NUMBER - 6
! TASK CATEGORY CODE - DE
TASK TYPE - E
BVSPC PHASE NUMBER - 236

OUNo 0
Work Form T
Activity Code = P

Mod Date: Dec. 19. 2000

End Date. June 14, 2005

PAGE 1 OF 4

' EXPENDITURE LIMITS $100.000 LOE 695
; DIRECT LABOR
| DIRECT CHARGES $0 0
! TRAVEL $0 0
' Budget Approval Status. UR
| Site Spil ID (S/SID): 0547
| Allocation Code. N/A

PHASE NAME - DATA EVALUATION OF SPLIT SAMPLES

| LABOR USAGE
LABOR CATEGORY
HOURS AVERAGE RATES
2001-2005
Professional Level 4 (P4) o' $55 53
? Professional Level 3 (P3) o $42 37"
Professionat Level 2 (P2) 0'_ $37 70'l
:' Professional Level 1 (P1) 0. $24 23
; Technician Levei 2 (T2) 0 $2238
I Technician Level 1 (T1) 0 $18 37.
I
! TOTAL P/T LABOR 0/
| |
1 Clencal o‘ $17 162
. !
| TOTAL LABOR 0 :»
' |
“ FEE ESTIMATE ‘
| 1. TOTAL LABOR e
| 2. OVERHEAD (128 266% OF TOTAL LABOR)
'3, TRAVEL. AIR FARE $0.00
! GROUND TRANSPORTATION $0.00
; MEALS/LODGING $0.00
i 4. TEAM SUBCONTRACTORS:
: BLACK & VEATCH $0 00
i TAPAN AM $0.00
!5 OTHER DIRECT COSTS
‘ REPRODUCTION $0 00
SUPPLIES $0.00
MAIL/COURIER $0.00
COMPUTER COSTS $0.00
REPORTS $0.00
TELEPHONE $0 00
{6 EQUIPMENT POOL - SITE SPECIFIC
{7 SUBCONTRACT POOL (FROM ATTACHMENTS)
8. SUBTOTAL A (ITEMS 1 THRU 7)
"9 FACILITIES CAPITAL COST OF MONEY (FCCM)
" 10. ESTIMATED COST (ITEMS 8 THRU 9)
'11. BASE FEE $3.60 X PROFESSIONAL/TECHNICAL LOE
| 12. BASE FEE - EQUIPMENT POOL 4% OF ITEM 6
! 13. BASE FEE - SUBCONTRACTS 2% OF ITEM 7
" 14. AWARD FEE " 3540 X PROFESSIONAL/TECHNICAL LOE
' 15. AWARD FEE - EQUIPMENT POOL 6% OF ITEM 6
16 AWARD FEE - SUBCONTRACTS 3% OF ITEM 7
17. SUBTOTAL (ITEMS 10 THRU 16)
" 18. CONTRACTORS POLLUTION LIABILITY INSURANCE
19.TOTAL COST PLUS FEE
ESTIMATED BY LM Campbell " APPROVED BY: W T. Dudley TOTAL COST
DATE: 13-Apr-01 DATE: 13-Apr-01
' PROGRAM MANAGER R H Herzog EPA WAM- K Adler
SITE MANAGER: L.M Campbell EPAPO. W Gresham

* All costs are estimated based upon our best engmeering judgment.

TOTALS

$000'
$000°
$0.00"
$0.00'
so.oo"
$0.00]

i
$0.00
I
i
|
I

$0.00:

$0.00
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Enforcement Support Work Plan
EPA Contract No.: 68-W5-0004 Rev. No.. 0
Work Assignment No.: 057-ROBF-05J7

Task 7 - Review of PRP Group Remedial Action Documents
Cost Assumptions

The cost assumptions associated with this task are highlighted or are apparent in the

task detail estimate work sheet. Other specific cost assumptions are as follows:

® The SOW specified review of draft and final versions of the following PRP

Group RA documents:

>

»

»

| 4

>

RA Work Plan, if a revision is submitted [Minor]™

Site Management Plan for Construction, if a revision is submitted [Minor]
Operations & Maintenance (O&M) Manual (one O&M Manuel each for the
groundwater treatment system and the soil vapor extraction System)
(Meeting)”" [Major] {Tech. Spec.}

Remedial Action Report (Meeting) [Major]

As-Built Drawings (Meeting) [Major]

Construction Quality Assurance Project Plan (QAPP) [Major]
Construction QA Reports (meeting) [Nominal]

Construction Change Orders (2 COs) [Minor]

Other Non-Specified PRP Group Technical Deliverable [Nominal]

® The above-listed documents have been categorized as requiring varying levels of

review effort, namely: major, nominal, and minor. This effort is applicable to

the draft document. Review of the final document is budgeted at approximately
one-fourth the effort of the draft review. The budgeted LOE for each level of

review is as follows:

>

>

>

Major effort: SM (P3) - 8 hours, P2 - 40 hours, clerical - 4 hours
Nominal effort: SM (P3) - 4 hours, P2 - 20 hours, clerical - 2 hours
Minor effort: SM (P3) - 2 hours, P2 - 8 hours, clerical - 1 hour

Braketed items indicate anticipated required level of review, as described subsequently.

"'BVSPC personnel shall participate in a review meeting at the ACS site for this document, as
described subsequently.

s

{Tech. Spec.} indicates that additional techaical specialist(s) will participate in the review.

RAC Vil Work Ptan Vol. 2 46526.231
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Enforcement Support Work Plan
EPA Contract No.: 68-W5-0004 Rev. No. O
Work Assignment No.. 057-ROBF-05J7

For selected documents (as identified above by {tech. Spec.}), additional review
by other technical specialists will be required. This technical review has been
budgeted at the P3 level as follows:

> Major effort: P3 - 10 hours

» Nominal effort: P3 -5 hours

»  Minor effort: P3 - 2 hours

The SOW stipulated the attendance at four technical review meetings at the site
that would each last 4 hours. The technical document review meetings have been
budgeted at 8 hours each for the SM and Project Geologist, to include time for

preparation, travel, and attendance.

RAC VIl Work Plan Vol. 2 46526.231
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Biack & Veatch Special Projects Corp
DETAILED COST ESTIMATE
Acct No 01TR205F50102D05J78F01 DCN. SEX002

Work Assignment 057-ROBF-05J7 Mod. No . 179 EXPENDITURE LIMITS
Amencan Chemical Services Mod. Date. Dec 19, 2000 DIRECT LABOR
" Remedial Action Oversight ' DIRECT CHARGES
. LOCATION. Gnffith, IN OU No. 0 | TRAVEL
Work Type - RA Oversight Work Form: T ) Budget Approval Status: UR

|
|
|
i
i
'

Site Specific Work Area Code = RO Activity Code = P " Site Spill 1D (S/SID): 05J7
Start Date: December 19, 2000 End Date: June 14, 2005 ‘ Allocation Code: N/A
PROJECT: 46526 TASK NUMBER - 7 PHASE NAME - REVIEW OF PRP GROUP RA DOCUMENTS
TASK CATEGORY CODE - RP
TASK TYPE - E
BVSPC PHASE NUMBER - 237
'i LABOR USAGE
‘ LABOR CATEGORY )\
h HOURS AVERAGE RATES
‘ [ 2001-2005 :
‘ Professional Level 4 (P4) b 8 $55.53 |
[ Professional Level 3 (P3) j’ 1191 $42.37'
Professional Level 2 (P2) ! 372 $37.70
Professionai Level 1 (P1) ‘ 0 $24.23
1 Technician Level 2 (T2) i 0 $22.38 !
; Technician Level 1 (T1) | 0 $18 37;
! |
} TOTAL P/T LABOR } 499 |
I
! Clencal ‘ ' 35 $17.16 !
l
TOTAL LABOR ; 534 ;
FEE ESTIMATE ~
1. TOTAL LABOR
2. OVERHEAD (128 266% OF TOTAL LABOR)
3. TRAVEL; AIR FARE $0.00
GROUND TRANSPORTATION $352.00
| MEALS/LODGING $80.00
| 4. TEAM SUBCONTRACTORS
; BLACK & VEATCH $0.00
| TAPAN AM $0.00
'5. OTHER DIRECT COSTS
! REPRODUCTION $70.00
‘ SUPPLIES $0 00
MAIL/COURIER $152.00
COMPUTER COSTS $459.00
REPORTS $0 00
! TELEPHONE $88.00
6. EQUIPMENT POOL - SITE SPECIFIC
7. SUBCONTRACT POOL (FROM ATTACHMENTS)
'8 SUBTOTAL A (ITEMS t THRU 7)
*9. FACILITIES CAPITAL COST OF MONEY (FCCM)
| 10 ESTIMATED COST (ITEMS 8 THRU 9)
I 11. BASE FEE $3.60 X PROFESSIONAL/TECHNICAL LOE
. 12. BASE FEE - EQUIPMENT POOL 4% OF ITEM 6
. 13. BASE FEE - SUBCONTRACTS 2% OF ITEM 7
14 AWARD FEE $540 X PROFESSIONAL/TECHNICAL LOE
~15. AWARD FEE - EQUIPMENT POOL 8% OF ITEM 6
' 16. AWARD FEE - SUBCONTRACTS 3% OF ITEM 7
' 17. SUBTOTAL (ITEMS 10 THRU 16)
18. CONTRACTORS POLLUTION LIABILITY INSURANCE
19 TOTAL COST PLUS FEE
ESTIMATED BY LM Campbell APPROVED BY- W T Dudley " TOTAL COST
DATE 13-Apr-01 DATE 13-Apr-01 ‘
PROGRAM MANAGER. R H. Herzog  EPA WAM: K. Adler
SITE MANAGER: L.M. Campbell EPA PO. W. Gresham

" All costs are estimated based upon our best engineering judgment.

$100.000

30
30

PAGE 1 OF 4

LOE 695

TOTALS

$444 24
$5,042.03
$14,024 40
$000:

$0 00
$0.00"

t

$19,510.67

$600.60 |

$20,111.27,
|

$20.111.27,
$25,795.92

$432.00°

$0 00"

$769.00
$0.00

$0 00
$47,108.19-
$0.00
$47,108.19
$1,796.40
$0.00
$0.00
$2,694.60 .
$0.00
$0.00
$51,599.19
$000
$51,599 19

$51,599.19



LABOR HOURS BY SUBTASK

PROJECT: 46526

Labor Category

. Techncian Level 2 (T2)
| Techmician Level 1 (T1)
Clenical

Total Hours =
| LOE Hours =

| Labor Category
]
Professional Level 4 (P4)
Professional Level 3 (P3)
Professional Level 2 (P2)
Professionat Level 1 (P1)

Technician Level 2 (T2)

Technician Level 1 (T1)
! Clerical

i Total Hours =
i LOE Hours =

Professional Level 4 (P4)
Professional Levet 3 (P3)
Professional Level 2 (P2) )
| Professional Level 1 (P1)

PHASE NAME - REVIEW OF PRP GROUP RA DOCUMENTS

sow
Deliverables

Hours

95
340,

o o

35

470
435

Hours

TASK NUMBER -7

Technical
Review
Meetings

Hours

24
32

[=IN =l el e}

Hours

Hours

Hours

PAGE 2 OF 4

Hours

TOTAL
Hours

19
372

[=]

35

534
499



. TRAVEL B8REAKDOWN

PROJECT: 46526

AIR FARE .

GROUND TRANSPORTATION
FUEL
CAR RENTAL

| MEALS/LODGING

" MEALS

i

The Federal Travel Directory per diem rate (effective October 1, 2000) for continental US is $55 per day for lodging and $30 per day for meals and incidental

expenses, for a total of $85 per day.

$0 15

$70.00

TASK NUMBER -7

PHASE NAME - REVIEW OF PRP GROUP RA DOCUMENTS

PERSON X TRIP X
MILE X 120 MILES/TRIP X
IDAY X 1 DAYS X
PERSON(S) X DAYS X $85.00 /DAY X
PERSON(S) X 1 DAYS X $10.00 /DAY X

PAGE 3 OF 4

TRIPS

TRIPS

TRIPS

TRIPS

TRIPS

TOTAL

72,
2801
o

$80.00.

$432.00



OTHER DIRECT COSTS

PROJECT: 46526

1 Micro-computer
Graphics Workstation
General Use Workstation

1 2. Long Distance Telephone
Office
3 General Postage
"4 Reproduction
"5 Supplies
6. Shipping
' Courier

: 7 Team Subcontractors

8. Subcontractor Pool

i
|
:
i
|
h
)

Assumptions’

TASK NUMBER -7

PHASE NAME - REVIEW OF PRP GROUP RA DOCUMENTS

1000

calls/document X

items X
copies X
tabs X
items X

Graphics work station hours = 75 % of Technician Hours
General use workstation - 5% of Professional Level + 75% of Clerical Hours

0 hours X $11.00 per hour
51 hours X $9 00 per hour
11 documents x $4.00 per call
11 documents X $2.00 fitem
30 07 /copy
set(s) X 0.15 /set
$13 00 Jitem

Team Subcontractor Total

Subcontractor Pool Total

TOTAL ODC'S

PAGE 4 OF 4

$000
3459 00

$88 00

$22.00
$70 00

$000:

$130.00

|
$000'

$769 00
|



Enforcement Support Work Plan
EPA Contract No : 68-W5-0004 Rev No. 0O
Work Assignment No.: 057-ROBF-05J7

Task 8 - Remedial Action Oversight Cost Assumptions

The majority of the cost assumptions associated with this task are highlighted or
apparent in the task detail estimate work sheet. Other specific cost assumptions are as
follows:
® The duration of the RA oversight task will be 48 months (208 weeks) (April 2001
through March 2005).

® The RA field oversight will be performed by P2 and P1" personnel from various
BVSPC offices, including our Chicago (primary), Kansas City, Atlanta, and
Philadelphia offices, depending upon the individual's technical background and
the oversight needs. Assume the oversight personnel will work 8-hour days, plus
2 hours local travel for Chicago-based personnel. As directed by the WAM, we
have budgeted oversight to be performed 2 days/week for 208 weeks.

® The SOW indicates that there will be times when multiple inspectors will be

required because of the conduct of simultaneous operations requiring oversight.
Accordingly, we have assumed that another P2 or P1 inspector may be required
approximately 25% of the time, that is 52 weeks. The second inspector would
also work 2 days per week at 8 hours per day, plus 2 hours local travel.

® Additionally, more intense oversight may be authorized by the WAM, as

necessary. We have assumed that one out-of-town P3 specialist from another
BVSPC office will travel to the site two times in each of the 4 oversight years for
more intense oversight events lasting 1 week each. This would be 8 trips for a
total duration of 8 weeks. Assume 40 hours onsite plus 8 hours travel per event.
® Oversight of semiannual groundwater sampling events will be performed in
addition to the RA oversight efforts described above. The groundwater sampling
oversight will be performed by one inspector for 2 days during each of 10
semiannual sampling events. The oversight inspector will work 8-hour days, plus

2 hours local travel for Chicago-based personnel.

‘As agreed during the negotiations conference call on April 12, 2001, the original number of P2
LOE hours in Task 8 of the Dratt Work Plan have been redistributed as 60% P2 and 40% P1 hours.

RAC VIl Work Plan Vol. 2 46526.231
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Enforcement Support Work Plan
EPA Contract No.. 68-W5-0004 Rev. No.. 0
Work Assignment No.: 057-ROBF-05J7

® Oversight of the quarterly groundwater sampling events will be performed as part
of the RA oversight operations, so no separate effort is budgeted for this activity.

® Each oversight person will rent a vehicle for the oversight activities; these are
budgeted at $0.15 per mile for fuel and $70 per day.

® Preparation of each of the 10 semiannual groundwater sampling oversight reports
is budgeted at 3.6 P2 hours, 2.4 P1 hours, 1 SM (P3) hour, and 2 clerical hours.

® Preparation of each of the 48 monthly RA oversight reports is budgeted at 7.2 P2
hours, 4.8 P1 hours, 2 SM (P3) hours, and 2 clerical hours.

® Preparation of the final summary report is budgeted at 32 P1 hours, 48 P2 hours,
16 P3 hours, 4 SM (P3) hours, 4 P4 hours, 20 T2 hours, and 20 clerical hours.

RAC VIl Work Plan Voal. 2 46526 231
April 16, 2001 3-2



Black & Veatch Special Projects Corp

* Al costs are estimated based upon our best engineering judgment.

DETAILED COST ESTIMATE PAGE 1 OF 4
Acct No 01TR205F50102D05J7BF01  DCN  SEX002
Work Assignment. 057-ROBF-05J7 Mod. No.. 179 ' EXPENDITURE LIMITS $100,000 LOE 695
American Chemical Services Mod Date. Dec. 19, 2000 DIRECT LABOR
Remedial Action Oversight DIRECT CHARGES 30 0
LOCATION Gnffith, IN OU No.: 0 l TRAVEL $0 0
Work Type - RA Oversight Work Form: T ‘ Budget Approval Status. UR
Site Specific Work Area Code = RO Activity Code = P i Site Spil ID (S/SID). 05J7
. Start Date’ December 19, 2000 End Date. June 14, 2005 I Allocation Code: N/A
" PROJECT: 46526 TASK NUMBER - 8 PHASE NAME - REMEDIAL ACTION OVERSIGHT
TASK CATEGORY CODE - RO
TASK TYPE - E
BVSPC PHASE NUMBER - 238
! LABOR USAGE
‘\
LABOR CATEGORY 1
1 HOURS AVERAGE RATES
H l 2001-2005 _
Professional Level 4 (P4) ‘:; 4 ‘ 355 53_
Professionai Level 3 (P3) ‘; 728 34237
Professionai Level 2 (P2) (‘ 3670 ’ $3770
Professional Level 1 (P1) i 2,446 $24 23
Technician Levet 2 (T2) ! 20 $22 38
Technician Level 1 {T1) ! 0 $1837
TOTAL P/T LABOR 6,868
Clerical 136 $17.16
TOTAL LABOR 7,004
FEE ESTIMATE *
1. TOTAL LABOR
2. OVERHEAD (128.266% OF TOTAL LABOR)
3. TRAVEL: AIR FARE $800.00
GROUND TRANSPORTATION $53.020.00
MEALS/LODGING $8,800 00
4. TEAM SUBCONTRACTORS.
BLACK & VEATCH $0.00
_ TAPAN AM $0 00
5. OTHER DIRECT COSTS
REPRODUCTION $140.00
SUPPLIES $7.584.00
MAILUCOURIER $720 00
COMPUTER COSTS $3.046.00
REPORTS $0.00
TELEPHONE $3,232 00
6. EQUIPMENT POOL - SITE SPECIFIC
7. SUBCONTRACT POOL (FROM ATTACHMENTS)
8. SUBTOTAL A (ITEMS 1 THRU 7)
9. FACILITIES CAPITAL COST OF MONEY (FCCM)
10. ESTIMATED COST (ITEMS 8 THRU 9)
11 BASE FEE $3.60 X PROFESSIONAL/TECHNICAL LOE
12. BASE FEE - EQUIPMENT POOL 4% OF ITEM 6 )
13. BASE FEE - SUBCONTRACTS 2% OF ITEM 7
14. AWARD FEE $540 X PROFESSIONAL/TECHNICAL LOE
15. AWARD FEE - EQUIPMENT POOL 6% OF ITEM 6
16. AWARD FEE - SUBCONTRACTS 3% OF ITEM 7
~17. SUBTOTAL (ITEMS 10 THRU 16)
18. CONTRACTORS POLLUTION LIABILITY INSURANCE
.19 TOTAL COST PLUS FEE
"ESTIMATED BY LM Campbell I APPROVED BY: W.T. Dudley " TOTAL COST
DATE 13-Apr-01 DATE 13-Apr-01 ,
' PROGRAM MANAGER: R.H. Herzog "EPA WAM. K. Adler
| SITE MANAGER: L.M. Campbell - EPA PO W Gresham

TOTALS

$222.12,
$30,845.36
$138,343.92
$59.276 27
$447 60/

$0 00

]

$229.135.271‘
|
I

$2.333.76

$231.469.03‘

i
5231,469.03j
$296,896.07 |

|
!
$62,620 00 |
!

$0.00!
'

|

$14,722.00°
$000°

$0 00
$605,707 10.
$0.00
$605,707 10.
$24.724.80
$0.00
$0.00
$37,087.20°
$0 00
$000
$667.519.10
$0 00
$667.519.10

$667,519.10



LABOR HOURS BY SUBTASK

PROJECT: 46526

_ Labor Category

Professional Level 4 (P4)
Professional Level 3 (P3)
Professional Level 2 (P2) .

Professional Level 1 (P1) '

Technician Level 2 (T2)
Technician Level 1 (T1)

Clencal

Total Hours =

. LOE Hours =

" Labor Category

Professional Level 4 (P4)
Professional Level 3 (P3) |
Professional Level 2 (P2) '
Professional Level 1 (P1)

Technician Level 2 (T2) |
Technician Level 1 (T1) |

Clericat

Total Hours =

LOE Hours =

Field RA QIS
Additional RA O/S
Intense RA O/S

travel
GW Sampling O/S

P2
P1
P2

P3
P3
P2
P1

TASK NUMBER - 8

PHASE NAME - REMEDIAL ACTION OVERSIGHT

RA

Field ‘
Oversight |

4368
4368

Groundwater !
QOversight

Reports

weeks
124 8

83.2

312
208
8

8
6
4

Hours

10
36
24

20

dy/wk

NN OGONRNNN

Additional
RA Field
Oversight
Hours
0
0
624
416
0
0 .
|
!
|
1040
1040
Monthly l
RA Oversight
Reports
|
|
96 |
346
230]
!
96
|
|
4
i
768 }
672
he/dy
10
10
10
10
8
4
10
10

intense Groundwater
RA Field Sampling
Oversight Oversight
Hours Hours
[
0 0
384 10!
0 120
0 80.
0 0.
0 0
i
i
a8a 210
384 | 210
j |
Final ! i
RA Summary , “
Report i
i "
I ;
: :
4] ‘
20! ﬁ
48 ’
32 l
20 |
I
20
!
! f
. ]
144 , 0
124, 0|
Total days Effort
2,496 2496 60%
1,664 166.4 40%
624 62.4 60%
416 416 40%
320 40 100%
64 384 100%
120 12 60%
80 8 40%
5,704 580

PAGE 2 OF 4

Hours

Subtotal

Reports

Subtotat
Oversight

|
{
TOTAL {



TRAVEL BREAKDOWN TASK NUMBER - 8 PAGE 3 OF 4

PROJECT: 46526 PHASE NAME - REMEDIAL ACTION OVERSIGHT
AIR FARE 1 PERSON X $200.00 /TRIP X 4 TRIPS = $800 00
. GROUND TRANSPORTATION
TOLLS $2.50 /EACH WAY 2 MTRIP 540 TRIPS = $2,700 00
FUEL $0 15 /MILE X 1 CARS X 120 MILES/TRIP X 540 TRIPS = $9,720.00
RENTAL $70.00 /EVENT X 1 CARS X 1 DAYS/TRIP X 580 TRIPS = $40.600.00
i
| MEALS/LODGING 1 PERSONS X $8500 /DAY X 40 DAYS = $3.400 00
1MEALS 1 PERSONS X $10.00 DAY X 540 DAYS = $5,400 00
‘ TOTAL $62,620.00

The Federal Travel Directory per diem rate {effective October 1, 2000) for continental US is $55 per day for lodging and $30 per day for meals and incidental
expenses, for a total of $85 per day.



OTHER DIRECT COSTS
PROJECT: 46526
1 Micro-computer
Graphics Workstation
General Use Workstation
2. Long Distance Telephone
Office
Field Cellular Phone

3. General Postage

4 Reproduction

' 5. Supplies

Report supplies
6. Shipping
Courier

7 Team Subcontractors

8. Sucontractor Pool

Assumptions:

TASK NUMBER - 8

PHASE NAME - REMEDIAL ACTION OVERSIGHT

208
48

48

2000

218
58

48

call X
months X
months X
coples X
photos/develop X
reports X
items

20 hours X $11.00
314 hours X $9.00
X $4.00

X $50.00

$2.00

$0.07

1 sel{s) X $30.00
$18.00

$13.00

per hour
per hour

per call
/month
/item
Icopy

Iset
/binder

/item

Team Subcontractor Total

Subcontractor Pool Total

TOTAL ODC'S

Graphics work station hours = 100 % of Technician Hours on Reports {excluding oversight)

General use workstation - 25% of Professional Level + 75% of Clerical Hours on Reports (excluding oversight)

PAGE 4 OF 4

$220 00
$2.826 00"

$832.00
$2,400 00
$96.00
$140.00

$6.540 00
$1,044.00

$624 00"

$0.00

$14,722.00 |



Enforcement Support Work Plan
EPA Contract No.: 68-W5-0004 Rev. No.: 0
Work Assignment No.: 057-ROBF-05J7

Task 9 - Technical Meeting Support Cost Assumptions

The majority of the cost assumptions associated with this task are highlighted or

apparent in the task detail estimate work sheet. Other specific cost assumptions are as

follows:
°

Based on direction from the WAM at the kickoff meeting, we have budgeted one
meeting for each of four major RA tasks. We have assumed that each meeting
will be held at EPA offices, will last 8 hours, and will be attended by two
BVSPC personnel, typically the SM (P3) and the Project Geologist (P2). We
have assumed that an additional BVSPC person (P3) will travel from another
BVSPC office for one of the meetings and will require an overnight stay. Each
person will spend 8 hours in preparation prior to each meeting.

Based on direction from the WAM at the kickoff meeting, we have budgeted for
one technical meeting during each of the 4 years of the WA. We have assumed
that each of the four meetings will be held at EPA offices, will last 8 hours, and
will be attended by the SM (P3). The SM will spend 8 hours in preparation prior

to each meeting.

RAC VI} Work Plan Vol. 2 46526.231
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Enforcement Support Work Plan
EPA Contract No.: 68-W5-0004 Rev. No.. 0
Work Assignment No.: 057-ROBF-05J7
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. Start Date: December 19, 2000

12,
13

Black & Veatch Special Projects Corp
DETAILED COST ESTIMATE

Acct No 01TR205F50102005J7BF01
Work Assignment' 057-ROBF-05J7
American Chemical Services
Remedial Action Oversight
LOCATION: Griffith, IN

Work Type - RA Oversight

Site Specific Work Area Code = RO

DCN- SEX002
Mod. No. 179
Mod. Date Dec 19. 2000

OUNo 0

Work Form T

Activity Code = P

End Date: June 14, 2005
TASK NUMBER - 9

TASK CATEGORY CODE - TM

TASK TYPE -E

BVSPC PHASE NUMBER -239

PROJECT: 46526

LABOR CATEGORY

Professional Level 4 (P4)
Professionai Level 3 (P3)
Professional Level 2 (P2)
Professional Level 1 (P1)
Technician Level 2 (T2)
Technician Levet 1 (T1)

TOTAL P/T LABOR
Clerical

TOTAL LABOR

PAGE 1 OF 4

EXPENDITURE LIMITS $100,000 LOE 695
DIRECT LABOR
DIRECT CHARGES
TRAVEL

j Budget Approval Status' UR

i Site Spill ID (S/SID) 05J7

' Allocation Code N/A

PHASE NAME - TECHNICAL MEETING SUPPORT

30 0
$0 0

LABOR USAGE

AVERAGE RATES

: 2001-2005 |
0! $55.53
$42.37|
$37 70
$24.23
0 $22.38
' $18 37

; HOURS

$17.16

FEE ESTIMATE *

1. TOTAL LABOR

2. OVERHEAD (128.266% OF TOTAL LABOR)

3. TRAVEL: AIR FARE
GROUND TRANSPORTATION
MEALS/LODGING

4. TEAM SUBCONTRACTORS:
BLACK & VEATCH
TAPAN AM

5. OTHER DIRECT COSTS '
REPRODUCTION
SUPPLIES
MAIUCOURIER
COMPUTER COSTS
REPORTS
TELEPHONE

6. EQUIPMENT POOL - SITE SPECIFIC

7 SUBCONTRACT POOL (FROM ATTACHMENTS)

8 SUBTOTAL A(ITEMS 1 THRU 7)

19, FACILITIES CAPITAL COST OF MONEY (FCCM™m)

10.
11.

ESTIMATED COST {ITEMS 8 THRU 9)
BASE FEE

BASE FEE - EQUIPMENT POOL
BASE FEE - SUBCONTRACTS

14. AWARD FEE

i 15. AWARD FEE - EQUIPMENT POOL

16
7.
18

!

AWARD FEE - SUBCONTRACTS

SUBTOTAL (ITEMS 10 THRU 16)

CONTRACTORS POLLUTION LIABILITY INSURANCE
19 TOTAL COST PLUS FEE

ESTIMATED BY"
DATE

L.M Campbell

13-Apr-01 DATE

PROGRAM MANAGER
SITE MANAGER

* All costs are estimated based upon our best engineering judgment

APPROVED BY-

$200.00
$47 50
$176.00

$0.00
$0.00

$35.00
$0.00
$0.00
$252.00
$0.00
$32.00

$3.60 X PROFESSIONALTECHNICAL LOE
4% OF ITEM 6
2% OF ITEM 7
$5 40 X PROFESSIONAL/TECHNICAL LOE
6% OF ITEM 6
3% OF ITEM 7

W.T Dudley
13-Apr-01

R H Herzog

L M. Campbeil

| TOTAL COST

{EPA WAM' K Adler
'EPAPO.  W. Gresham

'
'

TOTALS

'

$0.00|
$6.270.76 |
$4.825.60
$0.00/
$000!

$0 00|
$11,096.36
$0.00
$11.096.36

$11,096 36,
$14,232.86'

$423.50

$0.00

I
$319 00!

$0.001
$0.001
$26.071.72;
$0 00,
$26,071 72!
$993 60"
$0.00°
$0.00
$1.490 40
$0 00
$0.00
$28,555.72
$000
$28,555.72'

$28,555.72



LABOR HOURS BY SUBTASK TASK NUMBER - 9
PAGE 2 OF 4

0

“ PROJECT: 46526 PHASE NAME - TECHNICAL MEETING SUPPORT
! Technical ' Annual : ;
| RA Meeting . Technical ! ! TOTALS
‘ Support : Meeting ) ‘
. : |
j Labor Category r Hours Hours Hours | Hours ’ Hours Hours Hours
| ! ' '
Professional Level 4 (P4) 0 0 | I o
| Professional Level 3 (P3) | 84 64 1 " . ' 148
! Professional Level 2 (P2) | 64 64 ' : 128
[ Professional Level 1 (P1) | ‘ ' | [
| Technician Level 2 (T2) “ | !
i Technician Level 1 (T1) ‘ ’! , : 0
i Clerical ! ' | :
! ! | 1
| | |
| : j |
| ! )
i . . |
X I [ ( |
I |
i 3 I
i 1 ! |
| | | |
Total Hours = J 148 128 o | o | 0 0 276
LOE Hours = 148 . 128 o | o | o | 0 276



TRAVEL BREAKDOWN

PROJECT: 46526

" AIR FARE 1

' GROUND TRANSPORTATION

‘ MILEAGE - $0.325
} PARKING - $15.00

MEALS/LODGING $100

The Federal Trave) Direclory pes diem rate {effective Ociober 1, 2000) fof Thicago,

expenses, for a total of $176 per day.

TASK NUMBER -9

PHASE NAME - TECHNICAL MEETING SUPPORT

PERSON X

MILE X

/MEETING X

PERSONS X

$200.00 /TRIP X

100 MILES/TRIP X

$176 00 /DAY X

'L is $120 per day for 'odging and $46 per day for meals and nadental

PAGE 3 0F 4

TRIPS

TRIPS

MEETINGS

DAYS

TOTAL

200.00!

32.50

15.00:

176.00

$423 501



OTHER DIRECT COSTS
PROJECT: 46526
|

j 1 Micro-computer
Graphics Workstation
General Use Workstation

I

} 2. Long Distance Telephone

| Office

i 3 General Postage

' 4. Reproduction

5. Supplies

6. Shipping
i Courer

“ 7. Team Subcontractors

8. Subcontractor Pool

Assumptions:

Graphics work station hours = 75 % of Technician Hours

TASK NUMBER -9

PHASE NAME - TECHNICAL MEETING SUPPORT

8 calls

items
500 copies

tabs
binders

items

0 hours X $11.00
28 hours X $9.00
3$4.00
3$2.00
$0.07
4 set(s) X 0.15
4 set(s) X $2.00
$13 00

Team Subcontractor Total

Subcontractor Pool Total

per hour
per hour

per call

fitem

/copy

Iset
/binder

fitem

TOTAL ODC'S

General use workstation = 10% of Professional Level + 75% of Clencal Hours

PAGE 4 OF 4

$0 00
$252.00

$32 00"

3000
$35.00

$000°
$0.00

$0.00

$0 00/
$319.00"



Enforcement Support Work Plan
EPA Contract No.: 68-W5-0004 Rev. No.: 0
Work Assignment No.: 057-ROBF-05J47

Task 10 - Work Assignment Closeout Cost Assumptions

The cost assumptions associated with this task are highlighted or apparent in the task
detail estimate work sheet. A nominal amount of hours’ has been included to perform
closeout activities. Additional LOE and dollars may be required if additional closeout

efforts are later defined.

"As agreed in the negotiations conference call on April 12. 2001, the labor effort was reduced by 10
LOE hours spread throughout the P4-P1 levels.

RAC VI Work Plan Vol. 2 46526.231
April 16, 2001 10-1



Enforcement Support Work Plan
EPA Contract No.: 68-W5-0004 Rev. No.: 0
Work Assignment No.: 057-ROBF-05J7

THIS PAGE INTENTIONALLY LEFT BLANK
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Black & Veatch Special Projects Corp
DETAILED COST ESTIMATE

Acct No. 01TR205F50102005J7BF01 DCN SEX002

: Work Assignment 057-ROBF-05J7 Mod No. 179

" Amernican Chemical Services Mod Date Dec 19, 2000
; Remedial Action Oversight

: LOCATION: Gniffith, IN OUNo 0

| Work Type - RA Oversight Work Form: T

I Site Specific Work Area Code = RO
Start Date' December 193, 2000
PROJECT: 46526

- ESTIMATED BY- LM Campbell " APPROVED BY
DATE: 13-Apr-01 DATE
| PROGRAM MANAGER:

19

Activity Code = P

End Date: June 14, 2005
TASK NUMBER - 10

TASK CATEGORY CQODE - CO

TASK TYPE -E

BVSPC PHASE NUMBER - 240

LABOR CATEGORY

Professional Levet 4 (P4)
Professional Level 3 (P3)
Professional Level 2 (P2)
Professional Level 1 (P1)
Technician Level 2 (T2)
Technician Level 1 (T1)

TOTAL P/T LABOR

Clencal
TOTAL LABOR |
|
FEE ESTIMATE *

_ TOTAL LABOR
. OVERHEAD (128 266% OF TOTAL LABOR)
. TRAVEL: AIR FARE

GROUND TRANSPORTATION

MEALS/LODGING
. TEAM SUBCONTRACTORS:

BLACK & VEATCH
TAPAN AM

OTHER DIRECT COSTS
REPRODUCTION
SUPPLIES
MAIL/COURIER
COMPUTER COSTS
REPORTS
TELEPHONE

. EQUIPMENT POOL - SITE SPECIFIC
. SUBCONTRACT POOL (FROM ATTACHMENTS)
. SUBTOTAL A (JITEMS 1 THRU 7)

FACILITIES CAPITAL COST OF MONEY (FCCM)
ESTIMATED COST (ITEMS 8 THRU 9)

. BASE FEE

. BASE FEE - EQUIPMENT POOL

. BASE FEE - SUBCONTRACTS

. AWARD FEE

. AWARD FEE - EQUIPMENT POOL

. AWARD FEE - SUBCONTRACTS

. SUBTOTAL (ITEMS 10 THRU 16)
CONTRACTORS POLLUTION LIABILITY INSURANCE

-TOTAL COST PLUS FEE

SITE MANAGER:

" All costs are estimated based upon our best engmeering judgment

EXPENDITURE LIMITS

PAGE 1 OF 4

DIRECT LABOR
DIRECT CHARGES $0
TRAVEL 30

‘ Budget Approval Status: UR
Site Spill 1D (S/SID). 05J7
. Allocation Code: N/A

PHASE NAME - WORK ASSIGNMENT CLOSE OUT

LABOR USAGE

HOURS AVERAGE RATES
| 2001-2005 _
9 $55 53
26 $4237
12; $3770
10| $24.23
0 $22.38
0 $18.37|
| ;
57

) $17.16]
| !
66 1

$0 00

$0.00

$0.00

$0.00

$0 00

$35.00

$0.00

$780 00

$108.00

$0.00

$48.00

$3 60 X PROFESSIONAL/TECHNICAL LOE
4% OF ITEM 6
2% OF ITEM 7
$5 40 X PROFESSIONALTECHNICAL LOE
6% OF ITEM 6
3% OF ITEM 7

W T Dudley © TOTAL COST
13-Apr-01
R.H. Herzog "EPAWAM: K. Adler
L M Campbell ' EPA PO: W. Gresham

$100.000 LOE 695

TOTALS :

$499.77
$1,101.62
$452.40
$242.30
$0.00.
$000°

$2,296 09

$154.44

1
$2,450.53 !
$2.450.53
$3.14320,

|
$0.001;
i

$971 00
$0.00°

$0 00
$6.564 73 |
$0.00"
$6,564.73
$205 20|
$0.00'

$0 00
$307.80°
$o.oo;
$0.00.
$7.07773
$0.00
$7.077.73

$7,077.73°



LABOR HOURS BY SUBTASK

PROJECT: 46526

 Labor Category

i
|
i

Professional Level 4 (P4)

Professional Levet 3 (P3)
Professional Level 2 (P2)

Professional Level 1 (P1)

Technician Level 2 (T2)
Technician Level 1 (T1)
Clencal

Total Hours =
LOE Hours =

TASK NUMBER - 10

PHASE NAME - WORK ASSIGNMENT CLOSE OUT

File
Management

Hours

58
50

2.
10°
10

WA
Close Out
Report

Hours

Hours

Hours

Hours

PAGE 2 OF 4

|
I Hours

26
12
10



TRAVEL BREAKDOWN TASK NUMBER - 10 PAGE 3 OF 4

PROJECT: 46526 PHASE NAME - WORK ASSIGNMENT CLOSE OUT

AIR FARE : 0 PERSON X ITRIP X TRIPS = 000.

i
"GROUND TRANSPORTATION

MILEAGE - $325.000 /MILE X MILES/TRIP X 0 TRIPS 2 000:
PARKING - $1500 /MEETING X 0 MEETINGS = 0.00
| MEALS/LODGING PERSONS X $85.00 /DAY X DAYS = 000°
‘ TOTAL $0.00 !

The Federal Travel Directory per diem rate (effective October 1. 2000) for continental US is $55 per day for lodging and $30 per day for meals and incidental
expenses, for a total of $85 per day.



E-y

OTHER DIRECT COSTS

PROJECT: 46526

1. Micro-computer
Graphics Workstation
General Use Workstation

2. Long Distance Telephone
Office

3. General Postage

. Reproduction

5. Supplies

6. Shipping
Courier

7. Team Subcontractors

8. Subcontractor Pool

Lump Sum Subcontractors:

Assumptions:

TASK NUMBER - 10

PHASE NAME - WORK ASSIGNMENT CLOSE OUT

0.00 hours
12.00 hours
12 calls X
15 items X
500 copies X
tabs X set(s)
binders X set(s)
30 boxes X

Graphics work station hours = 75 % of Technician Hours
General use workstation = 10% of Professionai Level + 75% of Clerncal Hours

$11.00
$9.00

$4 00

$2 00

$0.07

015
$2.00

$25.00

Team Subcontractor Total

Subcontractor Pool Total

per hour
per hour

per call

fitem

Icopy

Iset
/binder

/box

TOTAL ODC'S
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$0 00
$108.00

$48.001
|

|
$30.00

$35.00
|

$0.00|
$0 00|

$750.00:

$971.00°



